

WORK LOGS:

Date	Task Completed	Hours Spent
11- Oct- 2025	Improved overall UI consistency across authentication and profile screens. Update layout alignment, and colors for better user experience.	1.5 Hours
13-Oct-2025	Tested and refined volunteer approval workflow to ensure smooth coordination between coordinators and volunteers. Conducted debugging for API routes and data flow.	2 Hours
16-Oct-2025	Created and polished volunteer management screens including PendingVolunteersScreen and AllVolunteersScreen to display pending and approved volunteers.	4 Hours
17-Oct-2025	Implemented Profile Management module, allowing users to view and edit their personal details such as name, phone, email, and skills. Integrated secure API calls with MongoDB to update data in real time.	2 Hours
18-Oct-2025	Added functionality for coordinators to view full volunteer details (name, contact info, skills, etc.) before approving or rejecting.	2 Hour

19-Oct-2025	Started midterm documentation, including proposal alignment, timeline	1.5 Hours
22-Oct-2025	Tried to fetch the assigned task in volunteer “My Task” but had errors so Collaborated with Dilpreet to resolve backend errors in the dispatch module. Verified that assigned incidents now appear in the volunteer task list after dispatch.	3 Hours
23-Oct-2025	Continue Working on documentation, add implemented features, appendix, refine UI of project and upload it on git	5 Hours

DESCRIPTION OF WORK DONE:

.

Week 1(9 Oct – 16 Oct 2025):

During this week, the main focus was on improving the overall **user interface (UI)** and enhancing functionality within the app. I refined the design consistency across authentication and profile screens, updating styles, layout alignment, and color themes to provide a cleaner and more user-friendly experience.

I also worked on refining the volunteer approval workflow, ensuring smooth coordination between coordinators and volunteers. Debugging was performed on API routes to stabilize communication between the frontend and backend. Additionally, I developed and finalized the Volunteer Management screens—including PendingVolunteersScreen and AllVolunteersScreen—to display pending and approved volunteers accurately.

Week 2 (17 Oct – 23 Oct 2025):

This week's work focused on extending app functionality and preparing documentation for the midterm submission. I implemented the Profile Management module, allowing users to view and edit their personal details such as name, phone number, email, and skills. This module was integrated with MongoDB through secure API calls for real-time data updates.

A new feature was added to enable coordinators to view complete volunteer details—including name, contact, and skills—before approving or rejecting applications, improving transparency and decision-making.

I collaborated with Dilpreet to resolve backend issues in the dispatch module. After debugging, we verified that assigned incidents now appear in the volunteer "My Tasks" section. Also, I refined the UI, completed midterm documentation (proposal alignment, implemented features, and appendices), and uploaded the updated project to GitHub.

Git Hub Repo Branch: 40-harleen-profile-volunteerApproval

Dashboard

Hi Default Coordinator!



Manage Incidents



Pending Approvals



Dispatched Tasks



Pending Volunteers



All Volunteers



Notifications



Coordinator Settings



Home



Report



Incidents



Profile

Dashboard

Hi Harleen Minhas!



Report Emergency



Request Volunteer Help



View Nearby Volunteers



Emergency Contacts



Notifications



Home



Report



Incidents



Profile

5:15

CERA

Edit Profile

Harleen Minhas

minhas@gmail.com

6589350758

First aid

Save Changes

Home

Report

Incidents

Profile

5:16

CERA

Pending Volunteers

Harleen

Email: harleen.volunteer@exa.com

Skills: first aid, communication, teamwork

Approve

Decline

← Back



Harleen

harleen.volunteer@exa.com

Phone:

1234567890

Role:

volunteer

Skills:

first aid, communication, teamwork

